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Project Overview 
Mid-America Collaborative for Alternative Fuels Implementation 
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Timeline 
• Start: Feb 1, 2013 
• End: Mar 31, 2015 
• 40% Complete 

VT Barriers Addressed 
• Availability of alternative fuels 

and EV charging infrastructure. 
• Consumer reluctance to 

purchase new technologies.  
• Lack of technical experience 

with new fuels and vehicle 
technologies. 

Budget 
• Total project funding 

– DOE: $815,000 
– Collaborative: $0.00 

• Spent FY13: $128,148 
• Budget FY14: $621,852 
• 25% Spent (as of 4/15/14) 

Partners 
• Iowa Clean Cities Coalition 
• St. Louis Regional Clean Cities 
• Nebraska Clean Cities Coalition 
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  Project Period 1  
• Analyze commercial consumers’ 

perceived barriers to deploying 
alternative fuel technologies. 

• Train technicians and technical 
instructors to work with new fuels 
and vehicle technologies. 

• Using EPA-approved tools, quantify 
air quality improvements gained 
with alternative fuel use to inform 
regional and state implementation 
plans. 

Relevance 
Mid-America Collaborative for Alternative Fuels Implementation 

VT Barriers 
Addressed 

• Availability of 
alternative fuels and 
EV charging stations. 

• Consumer reluctance 
to purchase new 
technologies.  

• Lack of technical 
experience with new 
fuels and vehicle 
technologies. 

Objective: To identify and remedy obstacles to alternative fuel 
vehicle adoption in regional and statewide markets. 
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Approach to Deployment 
Mid-America Collaborative for Alternative Fuels Implementation 

Assess Need: Survey Audiences 

Develop Barrier Reduction Tools 

Conduct Trainings and Technical 
Assistance 

Conduct Marketing, Education and 
Outreach 
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Milestones 
Mid-America Collaborative for Alternative Fuels Implementation 

Policy Initiatives 
Mar 14 Air Quality Methodology Tool design (Completed) 
May 14 Air Quality Methodology completed in Pilot area (Ongoing) 
Jun 14 Procurement policy models developed (Ongoing) 
Barrier Reduction Initiatives 
Dec 13 Conduct Barriers and Training Needs Assessment (Completed) 

Mar 14 
Conduct Alternative Fuel / Fleet Market Baseline Assessment 
(Ongoing) 

May 14 
Develop Green Fleets Technical Assistance and Certification 
Program (Delayed--Ongoing) 

Jan 15 Peer-to-peer webinars and workshops (Ongoing) 
Safety and Training Initiatives 
Jul 14 Technician instructor training  (Ongoing) 
Oct 14 First Responder Training (Ongoing) 
Marketplace Development and Outreach Initiatives 
Jun 14 Conduct Interstate Corridors Planning (Delayed) 
Dec 15 NE alternative-fuels workshops (Ongoing)  
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Project Accomplishments & Progress 
Mid-America Collaborative for Alternative Fuels Implementation 

Assess Need 
• Surveys  
 Tech Programs 
 Stakeholders 
 PACE 
 Fleets  

• Advisory Groups 
• Meetings  

VT Barriers Addressed 
• Consumer reluctance to 

purchase new technologies.  
• Lack of technical experience 

with new fuels and vehicle 
technologies. 

Understanding the opinions, attitudes and needs of stakeholders makes 
best use of limited resources. 
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Assess: Stakeholder Opinion Survey 
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Project Accomplishments & Progress 
Mid-America Collaborative for Alternative Fuels Implementation 

Training 
• Technician Instructor 

Training 
• First Responder 

Training 
• Alternative Fuel Codes 

Summit 

VT Barriers Addressed 
• Lack of technical experience 

with new fuels and vehicle 
technologies. 

Train-the-trainer programs increase access by vehicle and fuel system 
technicians to local and regional expertise on alternative fuels. 
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Project Accomplishments & Progress 
Mid-America Collaborative for Alternative Fuels Implementation 

Develop Tools 
• AQ Modeling Tool 
• Mid-America Green 

Fleets Technical 
Assistance Program 

VT Barriers Addressed 
• Availability of alternative fuels and 

EV charging infrastructure. 
• Consumer reluctance to purchase 

new technologies.  
• Lack of technical experience with 

new fuels and vehicle technologies. 

Tools and technical assistance help decision-makers understand 
benefits of alternative fuels and increase adoption and deployments. 

Engaging cognizant agencies (local and state) in project design and 
implementation increases the likelihood they will adopt policies 
favorable to alternative fuels. 
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Develop Tools: AQ Modeling Tool 
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Project Accomplishments & Progress 
Mid-America Collaborative for Alternative Fuels Implementation 

Outreach & Marketing 
• Webinars 
• Stakeholder Meetings & 

Workshops in NE 
• Alternative Fuel Codes 

Summit 

VT Barriers Addressed 
• Availability of alternative fuels 

and EV charging infrastructure. 

• Consumer reluctance to 
purchase new technologies.  

• Lack of technical experience 
with new fuels and vehicle 
technologies. 

Outreach is critical to increasing availability and adoption of alternative 
fuels. 
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Collaborations and Coordination 
Mid-America Collaborative for Alternative Fuels Implementation 

Sub-recipients & Partners 
• St. Louis Regional Clean 

Cities 
• Nebraska Clean Cities 

Coalition 
• Iowa Clean Cities Coalition 

Outreach and Other 
• Kansas City Regional Clean 

Cities Coalition 
• Central Kansas Clean Cities 

Coalition 
• State Fire Marshal Offices 
• State Air Divisions 
• Municipal and Metropolitan 

Agencies 
• Community Colleges & 

Universities 
• Industry and Stakeholder 

Associations 

Vendors 
• ASG Renaissance 
• Clean Energy Coalition 
• ICF International  
• Iowa Biodiesel Board 
• Mid-America Regional 

Council 
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Alternative Fuel Market Expansion Potential 
Mid-America Collaborative for Alternative Fuels Implementation 

Remaining Project Activities 
• Complete Tools 

 Publish Survey Analyses 
 Publish AQ Tool & Study 
 Mid-America Green Fleets 
 Travel Corridor study 

• Outreach & Implementation 
 Technical Trainings 
 Fleet Consultations 
 Stakeholder Webinars 
 Stakeholder Conferences 
 Presentations to local 

jurisdictions 

Related Efforts 
(outside scope) 
• Retailer Education 
• Continue presentations 

to local jurisdictions in 4-
state region 

• Engage media in Green 
Fleet results  

• Share successes with 
other Clean Cities 
Coalitions (encourage 
replication) 
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Project Summary 
Mid-America Collaborative for Alternative Fuels Implementation 

Relevance 
• Availability of alternative fuels 

and EV charging infrastructure. 
• Consumer reluctance to 

purchase new technologies.  
• Lack of technical experience 

with new fuels and vehicle 
technologies. 

Collaborations 
Continue collaborating with Clean 
Cities coalitions in IA, KS, MO, NE 
to engage local and state agencies 
in tool design and implementation 

Approach 
• Assess Need: Survey 

Audiences 
• Develop Barrier Reduction Tools 
• Conduct Trainings and 

Technical Assistance 
• Conduct Marketing, Education 

and Outreach 

Accomplishments 
• Assessed opinions and needs 
• Developed MOVES-compatible 

AQ emissions tool 
• Conducted trainings and 

workshops 
• Planned Alternative Fuels 

Codes Summit 

http://www.metroenergy.org/index.php/clean-transportation/programs/ 
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Technical Back-Up Slides 
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Mid-America Collaborative for Alternative Fuels Implementation 
Summary of Activities (1 of 2) 

• Policy Initiatives  
• Air Quality Methodology Tool and 

Pilot Study 
– St. Louis metro is pilot study area 

• Alternative Fuel Codes Conference  
– July 24-25, 2014 
– Kauffman Conference Center, KCMO 

• Develop procurement policy models  
• Assess state regulations for 

alternative fuel signage on state 
roads and interstates  

 
 

• Market Development and 
Outreach Initiatives  

• Interstate Corridors Study  
• Stakeholder Best Practices Peer 

Exchange  
– Webinars 

• Conduct alternative fuel workshops 
in Nebraska  

• 4-State Effort 
• Kansas, Missouri, Nebraska, Iowa 
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Mid-America Collaborative for Alternative Fuels Implementation 
Summary of Activities (2 of 2) 

• Safety and Training 
Initiatives  

• Increase Access to Alternative Fuels 
Technical Training 

– CNG vehicles, CNG fuel systems, propane 
autogas and biodiesel 

– Held a biodiesel train-the-trainer in Iowa 
on November 14 

• Alternative Fuel Safety Trainings for 
First Responders and First 
Responder Training Schools 

– Held a training for Iowa State Fire School 
in February. 

– Working with Missouri Fire Marshal’s office 
to determine best use of resources, assign 
CEUs to Codes Conference 

 

• Barrier Reduction 
Initiatives  

• Stakeholder Barriers Survey  
– Analysis report to be published 

• Alternative Fuels in Fleets Survey 
– Statistically significant survey being 

conducted by research firm 
– Participation = eligible for free consult 

• Four-State Fuel Retailer Assistance  
– 2014 PACE Show participation 
– Communicate results of Corridor Study 

• Reciprocal Green Fleets Program 
– Technical assistance 
– Certification 




